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CONTRACT: DAAE07-00-D-M051
PROGRAM: Family of Interim Armored Vehicles
1. This is a unilateral modification to the requirements contract DAAEQO7-00-D-MOS1.

2. The purpose of the modification is to make administrative changes to the Production Line
of Balance CDRL and the MANPRINT Data Report CDRL previously added by modification A00002.

3. To avoid duplicate numbering, the Production Line of Balance CDRL number is changed from
A036 to A042. A new copy of the CDRL, reflecting this change, is attached.

4. To avoid duplicate numbering, the MANPRINT Data Report CDRL number is changed from A037
to A043. A new copy of the CDRL, reflecting this change, is attached.

5. The reference to CDRL A036 on page 7a of the contract (added by modification A00002)
should be changed to CDRL A042.

6. The reference to CDRL A037 on page 11 of the contract {(changed by modification A00002)
should be changed to CDRL A043.

7. Except as specifically stated herein, all terms and conditions remain unchanged and in
full force and effect.

****END OF MODIFICATION AQ0QQ7***x
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CONTRACT DATA REQUIREMENTS LIST
{1 Data ltem)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing
data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or
any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services,
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and

Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503, Please DO NOT RETURN
the Government Issuing Contracting Officer for the Contract/PR No. listed in Biock E.

your form to either of these addresses. Send completed form to

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
ToP ™ OTHER X
D. SYSTEM/ITEM E. CONTRACT/PR NO. F. CONTRACTOR
Family of Interim Armored Vehicles DAAEQ7-00-D-M051 GM GDLS Defense Group

1. DATAITEM NO. | 2. TITLE OF DATA ITEM

A042

Production Line of Balance Status

3. SUBTITLE

7. PRICE GROUP

4. AUTHORITY (Data Acquisition Document No.)

DI-MGMT-80034

5. CONTRACT REFERENCE
C.3.4.9

6. REQUIRING OFFICE

SFAE-GCSS-W-BCT-E

7. DD 250 REQ
LT

9. DIST STATEMENT
REQUIRED

10. FREQUENCY
MONTHLY

12. DATE OF FIRST SUB.
See Block 16

14.

DISTRIBUTION

8. APP CODE 11. AS OF DATE

10-Dec-01

13. DATE OF SUBS. SUB.
MONTHLY

a. ADDRESSEE

b. COPIES

1]18. ESTIMATED

TOTAL PRICE

Draft

Final

Reg

Repro

16. REMARKS

The first report shall be delivered forty-five days after modification to the
contract. Subsequent reports shall be submitted monthly; shall cover the
reporting period of the first day through the last day of each calendar month;
and shall be delivered within seven calendar days following the last day of the
month for which the production progress is being reported. The Line of Balance
(LOB) Report shall include the status of production activities related to variant
peculiar hull structures and vehicle assemblies. Electronic submission is
required.

OBJECTIVE CHART:

The Objective Chart (ref. DID DI-MGMT-80034, para 10.2.1.a) will include:
a. Monthly contracted deliveries by variant configurations and cumulative
contracted monthly deliveries (all variants combined).

b. Monthly actual deliveries by variant configurations and cumulative actual
monthly deliveries (all variants combined) through the current month.

¢. Monthly delivery variances (actual vs contract) by variant configurations and
cumulative variances (all variants combined) through the current month.
Whenever the actual deliveries deviate from the contract deliveries, a minus
sign (-) shall indicate "behind schedule” and a pius sign (+) shall indicate
"ahead of schedule".

The contract schedule for the Objective Chart for the hull fabrication (including
upper hull) and vehicle assemblies produced by the subcontractors, GMD and
GDLS (Lima and Anniston) will be in accordance with the contract(s)/
purchase order(s) with their prime contractor.

PRODUCTION PLAN

The Production Plan (ref. DID DI-MGMT-80034, para 10.2.1.b, and Figure 1)
will provide production process flow diagram(s) which represents the
respective leadtimes between production control points schematically depicting
the entire production-operation for hull fabrication (including upper hull) and
vehicle assembly of variant configurations. These control points, which
represent groups of materials, components, and major assembly or fabrication
operations required in the manufacture of a system or major component of a
system, will be numbered in sequence. The leadtimes for these points will be
shown graphically against a time scale at the bottom of the chart. The flow
diagram will identify major purchased items, subcontractor items, contractor
furnished items and government furnished materials. All time phasing will be
expressed in leadtime prior to the end item delivery. A description of the
activities at each control point will be provided in a tabular form.

The first two control points for hull fabrication (including upper hull) will be
ordering of armor steel and receipt of armor steel expressed in vehicle sets. The
first control point for vehicle assembly will be the availability of hull for
assembly.

Use and color coding of symbols in the production plan is optional.

SFAE-GCSS-W-

1

BCT-E

DCMA(ACO)
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G. PREPARED BY H. DATE 1. APPROVED BY

J. DATE

DD FORM 1423-1, JUN 90 (EF) PREVIOUS EDITIONS ARE OBSOLETE.
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CONTRACT DATA REQUIREMENTS LIST
(1 Data Item)

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, inciuding the time for reviewing instructions, searching .existing
data sources, gathering and maintaining the data needed, and completing and reviewing the coliection of information. Send comments regarding this burden estimate or
any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services,

Directorate for information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA
Budget, Paperwork Reduction Project {(0704-0188), Washington, DC 20503. Please DO NOT RETURN your form
the Government lssuing Contracting Officer for the Contract/PR No. listed in Block E.

22202-4302, and to the Office of Management and
to either of these addresses. Send compieted form to

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:

TDP ™

X

OTHER

D. SYSTEM/ITEM
Family of Interim Armored Vehicles

E. CONTRACT/PR NO.
DAAE(7-00-D-MO051

F. CONTRACTOR

GM GDLS Defense Group

1. DATAITEM NO. | 2. TITLE OF DATAITEM

A042 Production Line of Balance Status

3. SUBTITLE

:]17. PRICE GROUP

4. AUTHORITY (Data Acquisition Document No.)

DI-MGMT-80034

5. CONTRACT REFERENCE
C.3.49

6. REQUIRING OFFICE
SFAE-GCSS-W-BCT-E

7. DD 250 REQ 9. DIST STATEMENT
LT REQUIRED

10. FREQUENCY
MONTHLY

12. DATE OF FIRST SUB.
See Block 16

14. DISTRIBUTION

b. COPIES

8. APP CODE 11. AS OF DATE

10-Dec-01

13. DATE OF SUBS. SUB.
MONTHLY

ie. esTmateD

TOTAL PRICE

a. ADDRESSEE Final

Draft

Reg Repro

16. REMARKS

(contd.)

PROGRESS CHART AND COMPARISON

The Progress Chart and Comparison (ref. DID DI-MGMT-80034, para
10.2.1.c and d;) will provide cumulative actual number of units by variant
configurations and the cumulative number of units that 'should be' at the
control points to meet contractual requirement. The variances between
cumulative actual and cumulative 'should be' quantities at the control points
will be provided. Whenever the cumulative actual deviates from the cumulative
"should be', a minus sign (-) shall indicate "behind schedule" and a plus sign
(+) shall indicate "ahead of schedule".

The narrative (ref. DID DI-MGMT-80034, para 10.2.2,) shall also include in a
tabular form:

a. Status of Long Lead Materials

Provide item nomenclature, procurement leadtime, the variant configuration(s)
the item is used on, item usage per vehicle for each variant, cumulative quantity
on order and cumulative quantity received as of the LOB report date. Status of
armor materials will be expressed in vehicle sets.

b. Status of Part Shortages at Point of Application in Production Flow

Provide item nomenclature, the variant configuration(s) the item is used on,
cumulative can build quantity, when next delivery is expected, and workaround
plan(s).

¢. Status of Government Furnished Materials (GFM)

Provide item nomenclature, the variant configuration(s) the item is used on,
item usage per vehicle for each variant, cumulative can build quantity and
status of defective materials, if any.

SFAE-GCSS-W- 1

BCT-E

DCMA(ACO) 1
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CONTRACT DATA REQUIREMENTS LIST Form Approved
(1 Data Item)

OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing
data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or
any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services,
Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and
Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503, Please DO NOT RETURN your form to either of these addresses. Send compieted form to
the Government issuing Contracting Officer for the Contract/PR No. listed in Biock E. ,

A. CONTRACT LINE ITEM NO. B. EXHIBIT

TDP

C. CATEGORY:

™ OTHER

D. SYSTEM/ITEM

IAV

E. CONTRACT/PR NO.

F. CONTRACTOR

DAAE(07-00-D-M051 GM GDLS Defense Group L.L.C.

1. DATA ITEM NO.

A043

2. TITLE OF DATA ITEM

MANPRINT Data Report

3. SUBTITLE

117. PRICE GROUP

4. AUTHORITY (Data

Acquisition Document No.)

5. CONTRACT REFERENCE 6. REQUIRING OFFICE

SFAE-GCS-W-BCT-E

7. DD 250 REQ
LT

REQUIRED

8. APP CODE

9. DIST STATEMENT | 10. FREQUENCY

Quarterly

12. DATE OF FIRST SUB. 14. DISTRIBUTION

See Block 16 b. COPIES

11. AS OF DATE

10-Dec-01

i[1s. estimaTeD

TOTAL PRICE

13. DATE OF SUBS. SUB. a. ADDRESSEE Final

Draft

Reg Repro

16. REMARKS

Date of First Submission: 45 days after this CDRL is modified into the

contract.

Subsequent Submissions shall be 31 Mar, 30 Jun, 30 Sep, 31 Dec.

The Contractor is required to submit the following data, in electronic format,

for each IAV configuration.

1. HUMAN FIGURE MODELING DATA. This data is to be provided as
3-D CAD models (in VRML 1.0 format) of all major space claims, including
range of motion, travel and/or adjustment for key components (i.e. seats,
steering column,
(a) Crew and squad station designs will be analyzed for accommodation of

joysticks, etc.).

5th-95th percentile environmentally clothed target audience.

(b) Ingress/egress paths identified by the contractor, in 3-D format, will be
assessed for 5th-95th percentile environmentally clothed target audience.

(c) C-130 safety aisles identified by the contractor, in 3-D format, will be
assessed for a 95th percentile to move from the front of the C-130 cargo area to

the rear and return.

2. CREWMAN WORKLOAD MODELING DATA. This data is to be
provided as working IMPRINT models, in DB format, detailing crew tasks and
machine tasks in predefined missions, provided by the Government. WinCrew

models, in WEX format, may be substituted for submission.

(a) Crew workload levels will be analyzed to assist the relative balance of
task workload between crewmen and identify high drivers for crew workload

an dimpact on mission level performance.

3. MAINTENANCE MANPQW.

1w XN

The following data shall be submitted:

(a) Contractor proposed maintenance concept for the IAV Program.

(b) Reliability, Availability and Maintainability (RAM) data

(¢) Logistics Support Analysis (LSA) reports. LSA reports should be in
electronic format in either 1388-2A, 1388-2B or 750-16 format.
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